



# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> 07-6014 Additions and Alternations to Wynne Schools Wynne, AR	<b>CHANGE ORDER NUMBER:</b> 015 <b>DATE:</b> 6/30/09	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Nabholz Construction Services 1815 Grant Avenue Jonesboro, AR 72401	<b>ARCHITECT'S PROJECT NUMBER:</b> 361M <b>CONTRACT DATE:</b> 5/24/06 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Wynne Intermediate School Re-Roof, Architect Project Number 361M, Plans dated 7/10/09, and Nabholz GMP dated 6/23/09.

The original Contract Sum was	\$	0.00
The net change by previously authorized Change Orders	\$	5,370,893.50
The Contract Sum prior to this Change Order was	\$	5,370,893.50
The Contract Sum will be increased by this Change Order in the amount of	\$	625,511.00
The new Contract Sum including this Change Order will be	\$	5,996,404.50

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is N/A.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Polk Stanley-Rowland Cuzon Porter  
Architects, LTD.

**ARCHITECT** *(Firm name)*

700 S. Schiller, Little Rock, AR  
72201

**ADDRESS**

**BY** *(Signature)*

David Porter  
*(Typed name)*

**DATE**

8/12/09

Nabholz Construction Services

**CONTRACTOR** *(Firm name)*

1815 Grant Avenue, Jonesboro, AR  
72401

**ADDRESS**

**BY** *(Signature)*

Mark Solberg  
*(Typed name)*

**DATE**

8/12/09

Wynne Public Schools

**OWNER** *(Firm name)*

P.O. Box 69, Wynne, AR 72396

**ADDRESS**

**BY** *(Signature)*

Benjamin Perry  
*(Typed name)*

**DATE**

8/12/09